

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	23 September 2026
Team ID	
Project Name	Car Rental Request Automation in ServiceNow Using Service Catalog and Workflows
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following backlog is prepared for the Car Rental Request Automation project using the structure of the supplied template.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	Requirement Analysis & Planning	USN-1	As a requester, I can submit car rental details through a structured Service Catalog form.	3	High	Vempali Sampath Kumar
Sprint-1	Requirement Analysis & Planning	USN-2	As a project team member, I can define the required rental request fields and user requirements.	2	High	Vempali Sampath Kumar
Sprint-1	Solution Design	USN-3	As a project team member, I can design the approval and fulfillment workflow for rental requests.	3	High	Vempali Sampath Kumar
Sprint-2	Service Catalog	USN-4	As a requester, I can enter requested date, pickup location, drop location, duration, car type and reason.	3	High	Vempali Sampath Kumar
Sprint-2	Approval Automation	USN-5	As an approver, I can approve or reject a submitted car rental request.	3	High	Vempali Sampath Kumar
Sprint-2	Fulfillment	USN-6	As a fulfillment team member, I can receive a Catalog Task when a request is approved.	3	High	Vempali Sampath Kumar
Sprint-2	Notification	USN-7	As a requester, I can receive an email notification after approval.	2	Medium	Vempali Sampath Kumar
Sprint-2	Testing & Documentation	USN-8	As a project team member, I can verify the flow execution and document the completed solution.	1	Medium	Vempali Sampath Kumar


Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	8	5 Days	23 Sep 2026	27 Sep 2026	8	27 Sep 2026
Sprint-2	12	5 Days	28 Sep 2026	02 Oct 2026	12	02 Oct 2026

Velocity:

Using a 10-day planned project sprint period and 20 total story points, the average velocity is $20 \div 10 = 2$ story points per day.

Burndown Chart:



The burndown chart represents the planned reduction of remaining work from 20 story points to 0 across the planned project period.

Planning Notes

- Sprint-1 focuses on requirements, problem definition and solution design.

- Sprint-2 focuses on Service Catalog configuration, approval automation, fulfillment task creation, email notification, testing and documentation.
- Story points are estimates used for planning and are not measurements of individual performance.